

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Endowments Department – Sri Lakshmi Narasimha Swamy Devasthanam, Yadagirigutta,
Nalgonda District – Construction of Sri Narasimha Complex at Up hill – Lowest Tender
at 15% excess to the estimation – Sanction – Orders – Issued.

REVENUE (ENDOWMENTS.II) DEPARTMENT

G.O.Ms.No.1015

Dated: 13.08.2008.

Read:

From the CED, Hyderabad, Lr.in Rc.No.Q4/26986/2008, dated 28.07.2008.

ORDER:

The Commissioner, Endowments Department, Hyderabad in his letter read above has stated that an estimate for the work of construction of Sri Narasimha Complex at south side at Up hill was sanctioned for Rs.3,00,00,000/- (Rupees Three Crores Only). The Executive Officer of the subject Devasthanam has stated that, he has invited tenders for six (6) times but, there was no response to tender call through E-Procurement. In the mean time new SSR-2008-09 has come into force with effect from June 2008. The estimate was re-casted with current SSR in force and sanction Rs.4,90,00,000/- with permission to call for open tenders instead of E-Procurement. In pursuance to open tender invited, two tenders were received at 18.90% excess and 19.90% excess respectively. The lowest tenderer M/s P.P.Raju &Co. Hyderabad who had offered at 18.90% has voluntary reduction of 0.90 % and thereby the tender premium stood at 18% excess. As per the G.O.No.133, I &CAD (PW.Reforms) Dept., dt.20.11.2004 if the ceiling limit for tender premium is 5% excess, and if tender premium after two calls is still more than 5% excess, the Government can issue orders for a fresh call or may constitute a committee to award the work on nomination to a reputed contractors from the list to be maintained by the department on the basis of performance of contractors.

2. The lowest tenderer M/s P.P. Raju &Co. Hyderabad in his letter dt.17.7.2008 has stated the reasons which are given here under substantiating for his 18% excess premium.

1. The work is located at hill slope to a depth of 40'-0 without any approach to the site and at a steep gradient of 45* angle. Due to this, all the materials have to be carried up to downhill and thereon through half loaded trucks nearest to work site and through head loads to work site.
2. Skilled labour have to be imported from outside and the labour camp with sufficient facilities at down hills have to provided which causes additional expenditure.
3. Due to heavy inflow of pilgrims on Saturday and Sunday the progress of work will be reduced drastically compelling to limit the work only 5 days per week.

3. The Trust Board has also recommended the tender for 18% excess and reiterated the need and the purpose to commence the work on war footing basis to provide amenities to the pilgrims. While submitting the above facts, the Executive Officer has also recommended to approve the lowest tenderer of M/s P.P. Raju & Co. for Rs.1,44,73,253/- at 18% excess over this estimate rate.

::2::

4. The Commissioner, Endowments Department while forwarding the proposal of the Executive Officer, Sri Lakshmi Narasimha Swamy Devasthanam, Yadagirigutta, Nalgonda District has requested the Government to consider the lowest tenderer and issue necessary orders.

5. The Government after careful examination of the proposal of the Commissioner, Endowments Department hereby orders the Commissioner, Endowments Department to accept the tender offered by M/s. P.Raju &Co., Hyderabad at 15% excess over the estimate with a condition that the work shall be commenced immediately and shall be completed within six months time.

6. The Commissioner, Endowments Department, Hyderabad shall take necessary further action in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

G.SUDHIR
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Commissioner,
Endowments Department, Hyderabad.

Copy to:

The Executive Officer,
Sri Lakshmi Narasimha Swamy Devasthanam,
Yadagirigutta, Nalgonda District through
the CED, Hyderabad.

SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER